

## Required Base Services Progress (Site Safety, PMCR)

### Safety

Safety is a core value of the NEES network and is emphasized throughout the network on research project, site, and network levels: 1) PI's work with the sites to develop project-specific safety mitigation strategies; 2) each site has a laboratory-specific safety plan posted on each of the NEES site's web pages; and 3), NEEScomm has worked with the sites, and the Site Operations Subcommittee to develop a Network-Wide Safety Policy. A copy of this document is available on nees.org.

There were no injuries reported in Q4 of FY 2014.

### PMCR

For each site, we independently track activity for preventative maintenance, calibrations, and repairs (PMCR). Sites report progress as a cumulative estimate of the annual planned percent completion as well as narratives of that quarter's activity. To evaluate the progress of the individual sites, the individual completion percentages can be compared to the network average. Figure 1 below summarizes PMCR activities in FY 2014 Q4 with 97% of the Planned Preventative Maintenance, 97% of Planned Calibrations, and 100% of Planned Repairs completed. The combined planned PMCR activities are 98% complete.




Figure 1 PMCR activities